



LaNERR Site Selection and Nomination Workflow Overview and Schedule

June 1, 2021

		DESIGNATION LEADERSHIP TEAM	SITE DEVELOPMENT COMMITTEE	CRITERIA SUBCOMMITTEE	SCREENING SUBCOMMITTEE	PROPOSAL TEAMS
FEB	Early					
	Mid	Evaluate 6 Estuarine Zones				
	Late	Develop 1st draft of Site Selection Criteria	SDC Mtg 3: Overview of Site Selection process; DLT's recommendations on Estuarine Zones based on preliminary screening criteria			
MAR	Early	Develop preliminary (example) candidate sites	SDC voted on 6 Estuarine Zones			
	Mid					
	Late	<ul style="list-style-type: none"> ● Establish subcommittees ● Provide 1st draft of Site Selection Criteria to Criteria Subcommittee 	SDC Mtg 4: Review results of Estuarine Zone voting, example core/buffer areas, first draft Site Selection Criteria, and guidance for developing Phase 1 Candidate Site Proposals			
APR	Early			Working session #1		
	Mid					Q&A Check-in with Proposal Teams
	Late	Develop Phase 2 candidate site proposal template, including mapping data		Working session #2		
MAY	Early			<ul style="list-style-type: none"> ● Working session #3 ● Provide 2nd draft of Site Selection Criteria to DLT 		Submit Phase 1 Candidate Site Proposals for DLT review
	Mid		SDC Mtg 5: Update on Phase 1 proposals, expectations for Phase 2 proposals, review 2 nd draft of Site Selection Criteria			
	Late			<ul style="list-style-type: none"> ● Working Session #4 		DLT check in w/Proposal Teams



		DESIGNATION LEADERSHIP TEAM	SITE DEVELOPMENT COMMITTEE	CRITERIA SUBCOMMITTEE	SCREENING SUBCOMMITTEE	PROPOSAL TEAMS
				<ul style="list-style-type: none"> Provide 3rd draft of Site Selection Criteria to DLT 		
JUN	Early	Submit 3rd draft of Site Selection Criteria to NOAA for approval			Meeting #1: Orientation to subcommittee	
	Mid					DLT Check in w/Proposal Teams
	Late					Submit Phase 2 Candidate Site Proposals
JUL	Early	<i>Receives approved Site Selection Criteria from NOAA</i>	SDC Mtg 6: Presentation of Phase 2 Candidate Site Proposals			
	Mid				Review and comment on Phase 2 Candidate Sites Proposals	
	Late					
AUG	Early	Host Town Hall Meetings				Participate/ present at Town Hall Meetings
	Mid	Host Town Hall Meetings <i>(continued if needed)</i>				Participate/ present at Town Hall Meetings
	Late					
SEP	Early					
	Mid					Submit Final Candidate Site Proposals
	Late				Screen and score Final Candidate Site Proposals	
OCT	Early		SDC Mtg #7 (TBD): Review results of screening in advance of submittal to the Executive Committee			
	Mid	Submit Final Candidate Site Proposals to Site Evaluation Committee for nomination to Governor				
	Late					