



LaNERR Site Selection and Nomination Workflow Overview and Schedule

July 6, 2021

		DESIGNATION LEADERSHIP TEAM	SITE DEVELOPMENT COMMITTEE	CRITERIA SUBCOMMITTEE	SCREENING SUBCOMMITTEE	PROPOSAL TEAMS
FEB 2021	Early					
	Mid	Evaluate 6 Estuarine Zones				
	Late	Develop 1st draft of Site Selection Criteria	<b>SDC Mtg 3:</b> Overview of Site Selection process; DLT's recommendations on Estuarine Zones based on preliminary screening criteria			
MAR 2021	Early	Develop preliminary (example) candidate sites	SDC voted on 6 Estuarine Zones			
	Mid					
	Late	<ul style="list-style-type: none"> <li>Establish subcommittees</li> <li>Provide 1st draft of Site Selection Criteria to Criteria Subcommittee</li> </ul>	<b>SDC Mtg 4:</b> Review results of Estuarine Zone voting, example core/buffer areas, first draft Site Selection Criteria, and guidance for developing Phase 1 Candidate Site Proposals			
APR 2021	Early			Working session #1		
	Mid					Q&A Check-in with Proposal Teams
	Late	Develop Phase 2 candidate site proposal template & mapping data		Working session #2		
MAY 2021	Early			<ul style="list-style-type: none"> <li>Working session #3</li> <li>Provide 2nd draft of Site Selection Criteria to DLT</li> </ul>		Submit Phase 1 Candidate Site Proposals for DLT review
	Mid		<b>SDC Mtg 5:</b> Update on Phase 1 proposals, guidance for Phase 2 proposals, review 2 <sup>nd</sup> draft of Site Selection Criteria			
	Late			<ul style="list-style-type: none"> <li>Working Session #4</li> <li>Provide 3rd draft of Site Selection Criteria to DLT</li> </ul>		



		DESIGNATION LEADERSHIP TEAM	SITE DEVELOPMENT COMMITTEE	CRITERIA SUBCOMMITTEE	SCREENING SUBCOMMITTEE	PROPOSAL TEAMS
JUN 2021	Early	Submit 3rd draft of Site Selection Criteria to NOAA for approval			Meeting #1: Orientation to subcommittee	DLT check in w/Proposal Teams
	Mid					
	Late					
JUL 2021	Early	<ul style="list-style-type: none"> <li>Receives NOAA comments on Site Selection Criteria</li> <li>Schedule Executive Committee meeting</li> <li>Provide Town Hall guidance to Proposal Teams</li> </ul>				<ul style="list-style-type: none"> <li>DLT check in w/ Proposal Teams (Town Hall planning)</li> <li>Submit Phase 2 Candidate Site Proposals</li> </ul>
	Mid	Set Town Hall dates and book locations	<b>SDC Mtg 6:</b> Presentation of Phase 2 Candidate Site Proposals, NOAA feedback on Site Criteria, Town Hall prep		Check-in call to discuss proposal review process	
	Late	<ul style="list-style-type: none"> <li>Advertise Town Hall meetings (<i>continue until first meeting</i>)</li> <li>Meet with Executive Committee</li> </ul>			Review and comment on Phase 2 Candidate Sites Proposals	
AUG 2021	Early					DLT check-in w/ Proposal Teams (screening feedback)
	Mid	Present at CPRA Board meeting				
	Late					
SEPT 2021	Early	Host Town Hall Meetings				Participate/ present at Town Hall Meetings
	Mid	Host Town Hall Meetings ( <i>continued if needed</i> )				Participate/ present at Town Hall Meetings
	Late					DLT check-in w/ Proposal Teams (Town Halls feedback)
OCT 2021	Early					
	Mid					
	Late					Submit ( <i>draft</i> ) Final Candidate Site Proposals



		DESIGNATION LEADERSHIP TEAM	SITE DEVELOPMENT COMMITTEE	CRITERIA SUBCOMMITTEE	SCREENING SUBCOMMITTEE	PROPOSAL TEAMS
NOV 2021	Early		<b>SDC Mtg #7 (TBD):</b> Presentation of <i>(draft)</i> Final Candidate Site Proposals			
	Mid				Screen and score <i>(draft)</i> Final Candidate Site Proposals	
	Late					
DEC 2021	Early					
	Mid					
	Late					Submit Final Candidate Site Proposals to DLT
JAN 2022	Early	Provide Final Candidate Site Proposals, scores, and scoring rationale to Executive Committee				
	Mid					
	Late	Executive Committee nominates one site to the Governor (i.e., site proposal & cover letter)				