



LaNERR Site Selection and Nomination Workflow Overview and Schedule

November 22, 2021

		DESIGNATION LEADERSHIP TEAM	SITE DEVELOPMENT COMMITTEE	CRITERIA SUBCOMMITTEE	SCREENING SUBCOMMITTEE	PROPOSAL TEAMS
FEB 2021	Early					
	Mid	Evaluate 6 Estuarine Zones				
	Late	Develop 1st draft of Site Selection Criteria	SDC Mtg 3: Overview of Site Selection process; DLT's recommendations on Estuarine Zones based on preliminary screening criteria			
MAR 2021	Early	Develop preliminary (example) candidate sites	SDC voted on 6 Estuarine Zones			
	Mid					
	Late	<ul style="list-style-type: none"> • Establish subcommittees • Provide 1st draft of Site Selection Criteria to Criteria Subcommittee 	SDC Mtg 4: Review results of Estuarine Zone voting, example core/buffer areas, first draft Site Selection Criteria, and guidance for developing Phase 1 Candidate Site Proposals			
APR 2021	Early			Working session #1		
	Mid					Q&A Check-in with Proposal Teams
	Late	Develop Phase 2 candidate site proposal template & mapping data		Working session #2		
MAY 2021	Early			<ul style="list-style-type: none"> • Working session #3 • Provide 2nd draft of Site Selection Criteria to DLT 		Submit Phase 1 Candidate Site Proposals for DLT review
	Mid		SDC Mtg 5: Update on Phase 1 proposals, guidance for Phase 2 proposals, review 2 nd draft of Site Selection Criteria			
	Late			<ul style="list-style-type: none"> • Working Session #4 • Provide 3rd draft of Site Selection Criteria to DLT 		



		DESIGNATION LEADERSHIP TEAM	SITE DEVELOPMENT COMMITTEE	CRITERIA SUBCOMMITTEE	SCREENING SUBCOMMITTEE	PROPOSAL TEAMS
JUN 2021	Early	Submit 3rd draft of Site Selection Criteria to NOAA			Meeting #1: Orientation to subcommittee	DLT check in w/Proposal Teams
	Mid					
	Late					
JUL 2021	Early	Receive NOAA comments on Site Selection Criteria				<ul style="list-style-type: none"> DLT check in w/ Proposal Teams (Town Hall planning) Submit Phase 2 Candidate Site Proposals
	Mid		SDC Mtg 6: Presentation of Phase 2 Candidate Site Proposals, NOAA feedback on Site Criteria, Town Hall prep		Check-in call to discuss proposal review process	
	Late	Submit final draft of Site Selection Criteria to NOAA for review			Review and comment on Phase 2 Candidate Sites Proposals	
AUG 2021	Early	Receive NOAA approval of Site Selection Criteria				DLT check-in w/ Proposal Teams (Screening feedback)
	Mid					
	Late					
SEPT 2021	Early	<i>Many LaNERR activities, including Town Halls, were postponed due to Hurricane Ida impacts/recovery</i>				DLT check-in w/ Proposal Teams (Post-hurricane status)
	Mid					
	Late					
OCT	Early					
	Mid					DLT check-in w/ Proposal Teams (Revised schedule)
	Late					
NOV 2021	Early	Schedule Town Halls (3 per Estuarine Zone)				
	Mid	Schedule Executive Committee meeting (mid-Dec)				
	Late	Provide Town Hall guidance to Proposal Teams	SDC Mtg 7: Revised LaNERR schedule & mock Town Hall presentations			
	Early					



		DESIGNATION LEADERSHIP TEAM	SITE DEVELOPMENT COMMITTEE	CRITERIA SUBCOMMITTEE	SCREENING SUBCOMMITTEE	PROPOSAL TEAMS
DEC 2021	Mid	<ul style="list-style-type: none"> Meet with Executive Committee Advertise Town Halls 				
	Late					
JAN 2022	Early					DLT check-in w/ Proposal Teams (Prepare for Town Halls)
	Mid	Present at CPRA Board Meeting				
	Late					
Feb 2022	Early	Host Town Halls (3 per estuarine zone)				Present at Town Halls
	Mid					DLT check-in w/ Proposal Teams (Town Halls feedback)
	Late		SDC Mtg 8: Town Halls Debrief			
Mar 2022	Early					Submit (<i>draft</i>) Final Candidate Site Proposals (due March 11)
	Mid					
	Late				Submit outcomes from screening and scoring (<i>draft</i>) Final Candidate Site Proposals	
Apr 2022	Early		SDC Mtg 9: Outcomes of screening & scoring			
	Mid					
	Late	Provide Final Candidate Site Proposals, scores, and rationale to Executive Committee (Apr 29)				Submit Final Candidate Site Proposals (due Apr 22)
May 2022	Early					
	Mid					
	Late	Executive Committee nominates one site to the Governor (i.e., site proposal & cover letter)				
June 2022	Early					
	Mid					
	Late	Governor submits site nomination package to NOAA	DLT notify SDC of site nomination decision			